

ProTrack — Feature Build Plan

AI-Assisted Pagination Automation · Implementation Roadmap

Based on client PDF — June 2026

What We Are Going to Build

STEP	WHAT
1	DB migration (V4) — create tables: qc_checklist_items, qc_responses, templates, author_tokens
2	QC Checklist backend — JPA entities, repositories, service, API endpoints
3	QC Checklist frontend — checklist UI inside project detail page
4	Template Library backend — JPA entity, repository, service, CRUD API
5	Template Library frontend — Templates page with search and tag filter
6	Email Service — add Resend to pom.xml, create EmailService.java, HTML templates
7	Email triggers — wire into WorkflowService so stage changes send emails automatically
8	Author Token backend — generate token API, verify token API, approve/reject API
9	Author Portal frontend — public page /author/review?token=xxx (no login needed)
10	"Send for Approval" button — add to project detail page, triggers token generation + email
11	Reminder scheduler — Spring @Scheduled job that chases authors with no reply after X days
12	New audit actions — add QC_SUBMITTED, AUTHOR_APPROVED, AUTHOR_REJECTED to AuditAction enum

Omitted (for now)

FEATURE	REASON
AI Readiness Report — Claude API checks manuscript for missing sections and heading issues	Claude API is paid (pay per use)
AI QC Report — Claude API drafts QC report from project data	Claude API is paid (pay per use)
InDesign Integration — ExtendScript automation inside InDesign	Desktop app, cannot connect to web backend